
Preliminary design of all roadways

June – November 2020

Project Launch

June 2020

Construction on southbound 
Lagimodiere Blvd

September – November 2020

Detailed design of Day St and 
Pandora Ave E

November 2020 – March 2021

Construction on northbound 
Lagimodiere Blvd and Regent Ave W

May – June 2021

Construction on Day St and 
Pandora Ave E

June – October 2021

Detailed design of Lagimodiere Blvd

July – September 2020

Individual and small group 
consultation with key stakeholders of 
Day St and Pandora Ave E as required

November 2020 – March 2021

Communication to area residents 
and businesses along 

Regent Ave W

April 2021

Communication to area residents 
and businesses along 

Day St and Pandora Ave E

May 2021

Design

Communication

Construction


