

PROJECT LAUNCH

PROJECT PLANNING

**PRELIMINARY /
DETAILED DESIGN &
CONSTRUCTION STAGING PLAN**
(FALL / WINTER 2019)

TENDER #1 CONSTRUCTION

(SUMMER - 2020 & 2021)

YEAR 1 - 2020 CONSTRUCTION
CORYDON (THURSO-STAFFORD)
CORYDON EB (WATERLOO-OXFORD)

YEAR 2 - 2021 CONSTRUCTION
CORYDON (OXFORD-THURSO)
TAYLOR (WILTON-HARROW)

TENDER #2 CONSTRUCTION

(SUMMER - 2022 & 2023)

YEAR 1 - 2022 CONSTRUCTION
STAFFORD (CORYDON - GRANT)
STAFFORD SB (GRANT - EBBY)

YEAR 2 - 2023 CONSTRUCTION
STAFFORD NB (EBBY - GRANT)
STAFFORD (EBBY - PEMBINA)
TAYLOR (HARROW - PEMBINA)

MAJOR STAKEHOLDER OUTREACH

(FALL / WINTER 2019)

WEBSITE POSTED
(NOVEMBER 2019)

**TENDER #1 DOCUMENTS
POSTED ONLINE AND
WEB CONTENT UPDATES**
(FEBRUARY - 2020)

**TENDER #1 AREA RESIDENT &
BUSINESS COMMUNICATION AND
NOTIFICATION**
(SPRING - 2020 & 2021)

**TENDER #2 DOCUMENTS
POSTED ONLINE AND
WEB CONTENT UPDATES**
(WINTER - 2021 / 2022)

**TENDER #2 AREA RESIDENT &
BUSINESS COMMUNICATION
AND NOTIFICATION**
(WINTER 2021/2022 &
SPRING 2022)

 Project Planning & Design

 Construction

 Public Communication