

Waverley Underpass

Construction Update #4



Winter 2017

Issued Dec. 6, 2017

Winter is here and the next phase of the Waverley Underpass project is well underway.

Construction Work to Date

The project is moving along smoothly, and remains within budget and on schedule. Works completed to date include the road and rail detours, and the renewal of Waverley north of Mathers up to and including the Grant intersection.

With traffic operating on the temporary detour road and trains on the rail detour, construction of the rail bridge can now occur.

Upcoming Works

During winter 2017/2018 several areas within the project will be under construction, including:

- Rail bridge
- Pump station
- Underground works on Taylor Avenue

Traffic will operate on the detour road throughout this phase. Please note that temporary lane and sidewalk closures will continue to occur during construction of the Waverley Underpass project.



For additional information please contact Lea Hastie, Dillon Consulting Ltd, lhastie@dillon.ca, 204-453-2301 or visit:

www.winnipeg.ca/waverleyunderpass

